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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 66.9     3,982.9     3,223.5     3,321.9     (759.3)       (98.3)         51,229.7   52,811.2   52,757.2   1,581.5     54.0          1.031        1.001        78,904.1   83,173.4   (4,269.4)    
1.1 Technical Equipment 8.2       21.2          34.9          75.2          13.7          (40.3)         932.2        1,242.8     1,151.9     310.6        91.0          1.333        1.079        15,129.8   16,776.1   (1,646.3)    
1.1.1 Imaging and Manipulation 6.6       4.9             -            4.7             (4.9)           (4.7)           45.0          225.7        129.0        180.7        96.8          5.012        1.751        3,408.4     3,703.8     (295.4)       
1.1.2 Nanofabrication 16.9     3.4             0.1             -            (3.3)           0.1             796.4        811.5        789.9        15.1          21.6          1.019        1.027        4,810.2     5,340.6     (530.4)       
1.1.3 Theory 0.1       0.5             -            -            (0.5)           -            1.1             0.5             -            (0.5)           0.5             0.500        -            768.6        856.2        (87.6)         
1.1.4 Inorganic Nanostructures 0.1       0.4             -            1.9             (0.4)           (1.9)           1.1             0.9             3.9             (0.2)           (3.1)           0.798        0.217        1,887.2     2,106.8     (219.6)       
1.1.5 Biological Nanostructures 0.2       0.4             0.5             3.8             0.1             (3.4)           1.9             1.9             7.2             -            (5.2)           1.021        0.270        1,182.8     1,323.8     (141.0)       
1.1.6 Organic Nanostructures 5.0       1.3             24.1          54.4          22.8          (30.4)         4.4             120.0        147.4        115.6        (27.4)         27.094      0.814        2,378.4     2,678.9     (300.5)       
1.1.7 General Use Equipment -      -            -            -            -            -            -            -            -            -            -            -            -            550.1        613.2        (63.1)         
1.1.8 Technical Equip Mgmt 57.1     10.3          10.3          10.3          -            -            82.3          82.3          74.5          -            7.8             1.000        1.105        144.1        152.8        (8.7)           
1.2 Conventional Facilities 80.8     3,771.4     2,972.8     2,972.9     (798.5)       -            44,099.2   45,316.0   45,307.6   1,216.8     8.4             1.028        1.000        56,096.9   58,651.9   (2,555.0)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     -            
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.9     -            
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 78.9     3,771.4     2,972.8     2,972.9     (798.5)       -            39,096.4   40,313.2   40,304.9   1,216.8     8.3             1.031        1.000        51,094.1   53,649.1   (2,555.0)    
1.2.2.1 Construction Subcontract 80.0     3,771.4     2,972.8     2,972.9     (798.5)       -            38,466.1   39,690.0   39,690.0   1,223.9     -            1.032        1.000        49,600.0   52,162.4   (2,562.4)    
1.2.2.2 LBNL Construction 72.1     -            -            -            -            -            630.3        623.2        614.9        (7.1)           8.4             0.989        1.014        864.0        856.6        7.4             
1.2.2.3 Furniture -      -            -            -            -            -            -            -            -            -            -            -            -            630.1        630.1        -            
1.3 Project Integration 83.4     190.3        215.7        273.8        25.5          (58.0)         5,266.4     5,320.4     5,365.8     54.1          (45.4)         1.010        0.992        6,377.4     6,445.4     (68.0)         
1.3.1 Project Director 84.3     22.2          22.2          26.1          -            (3.9)           602.5        602.5        613.5        -            (11.1)         1.000        0.982        715.0        730.1        (15.1)         
1.3.2 Construction Management 86.7     30.8          30.8          48.6          -            (17.8)         1,383.3     1,383.3     1,416.7     -            (33.3)         1.000        0.976        1,596.5     1,629.7     (33.2)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 81.8     30.8          30.8          48.6          -            (17.8)         960.8        960.8        994.2        -            (33.3)         1.000        0.966        1,174.0     1,207.2     (33.2)         
1.3.3 Construction Support 83.9     69.0          55.0          80.1          (14.0)         (25.1)         1,832.5     1,845.3     1,799.9     12.7          45.4          1.007        1.025        2,199.2     2,174.2     25.0          
1.3.3.1 Inspection 77.5     27.5          27.5          44.5          -            (17.0)         391.0        391.0        346.5        -            44.5          1.000        1.128        504.7        480.2        24.5          
1.3.3.2 Administration 75.3     9.7             9.7             17.4          -            (7.7)           301.7        301.7        318.3        -            (16.6)         1.000        0.948        400.5        417.1        (16.6)         
1.3.3.3 Consultants, Testing & Safety 92.9     24.3          12.5          12.9          (11.7)         (0.3)           881.9        907.1        888.7        25.2          18.4          1.029        1.021        976.1        958.0        18.1          
1.3.3.4 Travel/S&E 77.2     7.5             5.3             5.3             (2.3)           (0.1)           257.9        245.4        246.3        (12.5)         (0.9)           0.952        0.996        317.9        318.9        (1.0)           
1.3.4 Title 3 Services 79.8     68.3          107.8        119.0        39.5          (11.3)         1,448.0     1,489.3     1,535.7     41.3          (46.4)         1.029        0.970        1,866.6     1,911.4     (44.8)         
1.3.4.1 A/E Title 3 80.1     58.3          97.8          100.5        39.5          (2.8)           1,198.2     1,239.5     1,241.1     41.3          (1.6)           1.034        0.999        1,547.8     1,547.8     -            
1.3.4.2 LBNL Title 3 78.4     10.0          10.0          18.5          -            (8.5)           249.8        249.8        294.6        -            (44.8)         1.000        0.848        318.8        363.6        (44.8)         
1.4 OPC (Operating Funds) 71.7     -            -            -            -            -            932.0        932.0        932.0        -            -            1.000        1.000        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 5.3       -            -            -            -            -            12.0          12.0          12.0          -            -            1.000        1.000        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept -      -            -            -            -            -            -            -            -            -            -            -            -            154.0        154.0        -            

Project Contingency 6,095.9     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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